
COMMONWEALTH OF KENTUCKY 
BEFORE: THE PUBLIC SERVICE COMMISSION 

IN THE MATTER OF: ) 
1 

THE APPLICATION OF KENTUCKY-AMERICAN ) 
WATER COMPANY FOR A CERTIFICATE OF ) CASE NO. 2007-00134 
CONVENIENCE AND NECESSITY AUTHORIZING ) 
THE CONSTRUCTION OF KENTUCKY RIVER ) 
STATION 11, ASSOCIATED FACILITIES AND 1 
TRANSMISSION MAIN 1 

ORDERING PARAGRAPH 12 REPORT 

In accordance with Ordering Paragraph 12 of the Cornmission’s April 25, 2008 Order, 

Kentucky-American Water Company provides the attached project progress report. 

Respecthlly submitted, 

STOLL KEENON OGDEN PLLC 
300 West Vine Street, Suite 2100 
Lexington, Kentucky 40507-1801 
Telephone: (859) 23 1-3000 

p e y  Wflgram 111 
Attorneys for entucky-American Water Company 



CERTIFICATE OF SERVICE 

This is to certify that the original and ten (1 0) copies of the foregoing have been filed 
with the Public Service Commission this the lSt day of April, 20 1 1 , and a copy mailed to: 

David E. Spenard, Esq. 
Dennis G. Howard 11, Esq. 
Assistant Attorneys General 
1024 Capital Center Drive, Suite 200 
Frankfort, KY 40601 -8204 

Tom FitzGerald, Esq. 
Kentucky Resources Council, Inc. 
P.O. Box 1070 
Frankfort, KY 40602 

Damon R. Talley, Esq. 
112 N. Lincoln Blvd. 
P.O. Box 150 
Hodgenville, KY 42748-0150 

John E. Selent, Esq. 
Edward T. Depp, Esq. 
Dinsmore & Shah1 LLP 
1400 PNC Plaza 
500 West Jefferson St. 
Louisville, KY 40202 

David Barberie, Esq. 
Leslye M. Bowman, Esq. 
Lexington-Fayette Urban County Gov't. 
Department of L,aw 
200 East Main Street 
Lexington, KY 40507 

David F. Boehm, Esq. 
Boehm, Kurtz & Lowry 
36 East Seventh Street, Suite 1510 
Cincinnati, OH 45202 

John N. Hughes, Esq. 
124 W. Todd Street 
Frankfort, KY 40601 

Barbara K. Dickens, Esq. 
Louisville Water Company 
550 South Third Street 
Louisville, KY 40202 

STOLL KEENON OGDEN, PLLC 
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Kentucky American Water 
Pool 3 Water Treatment Plant 

Progress Report 

Report Period: January 1 - January 31,201 1 

Water Treatment Plant: 

Final punchlist items ongoing. 
Percent 

Month (3) YTD Total Project Total BiJdget(2) Complete (Work Order 434232) 
Actual $92,418 $21,304,211 $78,635,358 $77,416,006 101.58% 

Pipeline: 

Contract completed. Reseeding may be required in spring under warranty. 
Percent 

Month YTD Total Project Total Budget(2) Complete (Work Order 434227) 
Actual $103,921 $5,142,388 $63,699,888 $63,711,087 99.98% 

Booster Station: 

Final punchlist items ongoing. 
Percent 

Month YTD Total Project Total Budget(2) Complete (Work Order 434231) 
Actual $14,827 $1,141,931 $10,856,726 $10,131,679 107.16% 

Total Project: 

Overall the project is 99.5% complete and is on schedule and on budget. 
Percent 

Month YTD Total Project Total Budget(2) Complete 
Actual $217,340 $28,675,739 $163,388,189 $163,885,837 99.70% 
Budget $405,684 $29,364,918 $163,685,837 $163,885,837 99.88% 
Variance ($188,344) ($689,179) ($297,648) 

1) Financial results are as of December 31, 2010 

2) Financial information on individllal portions of the project are revised beginning in January 201 0 from previous progress 
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. The 
individual component financial information above does not include land, tax-exempt interest charges, and preliminary supply 
development charges which were $6,175 for the month, $3,156,851 for the YTD, $12,265,861 for the total project and 
$12,627,065 for the Total Budget. 
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Kentucky American Water 
Pool 3 Water Treatment Plant 

Progress Report 

Report Period: February 1 - February 28,201 1 

Water Treatment Plant: 

Final punchlist items ongoing. 
Percent 

Month (3) YTD Total Project Total Budget(2) Complete (Work Order 434232) 
Actual $283,102 $283,102 $78,918,460 $77,416,006 101.94% 

Pipeline: 

Contract completed. Reseeding may be required in spring under warranty. 
Percent 

Month YTD Total Project Total Budget(2) Complete (Work Order 434227) 
Actual ($47,051 1 ($47,051) $63,652,837 $63,711,087 99.91% 

Booster Station: 

Final punchlist items ongoing. 
Percent 

Month YTD Total Project Total Budget(2) Complete (Work Order 434231) 
Actual ($11,151) ($1 1,151) $10,845,575 $10,131,679 107.05% 

Total Project: 

Overall the project is 99.75% complete and is on schedule and on budget. 
Percent 

Month YTD Total Project Total Budget(2) Complete 
Actual $223,900 $223,900 $163,612,090 $163,885,837 99.83% 
Budget $24,101 $24,101 $163,709,938 $163,885,837 99.89% 
Variance $199,799 $199,799 ($97,849) 

1) Financial results are as of January 31, 201 1. 

2) Financial information on individual portions of the project are revised beginning in January 2010 from previous progress 
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. The 
individual component financial information above does not include land, tax-exempt interest charges, and preliminary supply 
development charges which were ($1,000) for the month, ($1,000) for the YTD, $12,264,861 for the total project and 
$12,627,065 for the Total Budget. 

3) Negative monthly charges are the result of the reversal of an accounting accrual from the previous month. 
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Kentucky American Water 
Pool 3 Water Treatment Plant 

Progress Report 

Report Period: March 1 - March 31,201 1 

!Water Treatment Plant: I 

Final punchlist items ongoing. 
Percent 

Month (3) YTR Total Project Total Budget(2) Complete (Work Order 434232) 
Actual $49,756 $332,858 $78,968,216 $77,416,006 102.01% 

Contract completed. Reseeding may be required in spring under warranty. 
Percent 

Month YTD Total Project Total Budget(2) Complete (Work Order 434227) 
Actual $3,882 ($43,169) $63,656,719 $63,711,087 99.91% 

Final punchlist items ongoing. 
Percent 

Month YTD Total Project Total Budget(2) Complete (Work Order 434231) 
Actual ($22,250) ($33,401) $10,823,325 $10,131,679 106.83% 

Overall the project is 99.8% complete and is on schedule and an budget. 
Percent 

Month YTR Total Praject Total BlJdget(2) Complete 
ACtlJal $30,494 $254,394 $163,642,584 $1 63,885,837 99.85% 
Budget $24,101 $48,202 $163,734,039 $163,885,837 99.91% 
Variance $6,393 $206,192 ($91,456) 

1) Financial results are as of February 28, 201 1 

2) Financial information on individual portions of the project are revised beginning in January 201 0 from previous progress 
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. 'The 
individual component financial information above does not include land, tax-exempt interest charges, and preliminary supply 
development charges which were ($894) for the month, ($1,894) for the YTD, $12,264,967 for the tatal project and 
$12,627,065 for the Total Budget. 

3) Negative monthly charges are the result of the reversal of an accounting accrual from the previous manth. 
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